Tentative Drilling Schedule for RBCA Wells
 

The following is a tentative schedule for well installation and drilling dates within family housing area sites in Cherbourg and Ste Mere Eglise.  The project is to investigate releases from old underground heating oil tanks servicing buildings with steam heat and hot water. Contamination from these tanks were documented in the closure report.  Fort Bragg is required to perform investigations under the RISK-BASED CORRECTIVE ACTION RULES for underground storage tanks (USTS).  Investigations determine sub-surface soil contaminations and groundwater.  Residents are at no risk during the investigation process.  The North Carolina Department of Environment and Natural Resources (NCDENR) is the regulatory agency responsible for ensuring human health and the environment is protected.  NCDENR reviews and concurs with all efforts to remediate former UST sites.  The USACE Team will try to adhere as close to possible to this schedule.  It is possible that at some point the work may slip a day one way or the other but we will try to complete our housing area sites on this schedule.  Average time on each site should be about 6 hours a day with about 2-3 hours of that actual drilling time.  Please keep children and animals away from the drill rig site for safety and hearing protection.
 

SITE         DRILLING DATES   ESTIMATED TIME ON SITE      VICINITY ADDRESS 
B-6620            3 August 2004              10-12 Hours                     Sunchon Street 
B-6710            4, 5 August 2004              8 Hours                            71 Sicily Drive 
B-3913            6  August 2004              6-8 Hours                           37 Sicily Drive 
B-4210           7 August 2004                6-8 Hours                           43 Sicily Drive 
B-4312           7,8 August 2004             6-8 Hours                           39 Sicily Drive 
B-4509          8,9 August 2004              8 Hours                              45 Sicily Drive 
B-5308           9,10 August 2004           8 Hours                              53 Sicily Drive 
B-5708           10,11 August 2004         8 Hours                              61 Sicily Drive 
B-5908          11,12 August 2004          6 Hours                              61 Sicily Drive 
B-5910           13 August 2004               8 Hours                             59 Sicily Drive 

For further information contact the UST/RBCA Remediation Manager at (910)432-8470.

